
 
 
 
 
MEMO TO: City Council 
 
FROM: Rosemarie Ives, Mayor 
 
DATE:  July 19, 2005 
 
SUBJECT: ACCEPTANCE OF CONSTRUCTION FOR 2004 MISCELLANEOUS 

WATER SYSTEM IMPROVEMENTS, PROJECT NO. 04-OW-79/100317 
 
 
 I. RECOMMENDED ACTION 
 

Move to approve the final contract amount with Kar Vel Construction of Renton, 
Washington, for the base bid amount of $2,565,381.60 plus change orders, bid item 
quantity increases and decreases and appropriate sales tax, which resulted in a final 
contract amount of $1,778,673.49, and accept construction of the 2004 
Miscellaneous Water System Improvements, Project No. 04-OW-79/100317 as of 
July 19, 2005. 

 
 
 II. DEPARTMENT CONTACT PERSONS 
 
 David Rhodes, Director of Public Works  556-2705 
 Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733 
 Ron Grant, Construction Engineering Manager  556-2742 
 Michael Haley, Project Manager  556-2843 
 
 
 III. DESCRIPTION 
 

The 2004 Miscellaneous Water System Improvement Project is a compilation of 
water system upgrades throughout the City of Redmond and parts of King County.   
A large portion of the water system was replaced in the Rose Hill area in the vicinity 
of NE 100th Street in King County.  Several pressure reducing stations were also 
replaced around the City. 
 
Overall there are nine locations around the City that have been improved.  The main 
components of the project constructed include: 4,000 linear feet of 12-inch diameter 
water pipe; 1,865 linear feet of 8-inch diameter water pipe; and replacement of seven 
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pressure reducing valve stations.  Other significant aspects of the project include full 
street overlay of: 

• NE 100th Street from 132nd Avenue NE to 137th Avenue NE;  
• 136th Avenue NE from NE 100th Street to NE 102nd Street;  
• NE 102nd Street from 136th Avenue NE to 137th Avenue NE;  
• NE 88th Street from 166th Avenue NE to 169th Avenue NE; and  
• 172nd Avenue NE from NE 80th Street to NE 79th Street. 

 
The contractor began work in July of 2004, and work was completed in June of 
2005.  The final contract amount is different than the original bid due to variations in 
the bid item quantities and a number of change orders, which include:  Deletion of 
the replacement of five large meter stations due to time constraints in the 
construction agreement with the property owners.  These will be re-bid at a later 
time. 

 
There were no contractor claims filed against the City, and no liquidated damages 
were assessed against the contractor. 
 
All work under Schedules A, B and C of this contract has been completed in 
accordance with the plans and specifications approved by the City Engineer.  The 
recommended action approves the final amount and constitutes final acceptance of 
the work under the contract. 
 

 
 IV. IMPACT 
 
  A. Service/Delivery: 
   Water system upgrades are complete. 
 
  B. Fiscal: 
   Construction Costs: 
   Original Contract (Tri-State Construction) $2,357,877.50 
   Bid Item Quantity Increase & Decrease (263,439.80) 
   Change Orders (459,628.32) 
   Sales Tax      143,864.11 
   Subtotal $1,778,673.49 
 
   Construction Engineering and Inspection     114,908.00 
   Total $1,893,581.49 
 
   Project Funding: 
   Water/Wastewater CIP $1,893,581.49 
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 V. ALTERNATIVES 
 
  None. 
 
 
 VI. TIME CONSTRAINTS 
 
  Following project acceptance, in accordance with RCW 60.28, the contract retainage 

will be released upon receipt of clearances from the Department of Revenue and 
Labor & Industries and a mandatory 45-day waiting period for filing of claims and 
liens. 

 
 
 VII. LIST OF ATTACHMENTS 
 

A. Vicinity Map 
 

 
 
 
__________________________________________ ____________ 
David Rhodes, Director of Public Works  Date 
 
 
 
Approved for Council Agenda  ______________________________ ____________ 
 Rosemarie Ives, Mayor Date 
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